

GENIE

Google Gemini Powered Learning Assistant

Project Planning Phase

Planning tasks, resources, schedule, and deliverables

Project Phase Documentation

This document covers the activities, outputs, and considerations for this phase of the Genie project.

1. Project Objectives

Genie – Project Planning Phase

- Develop a working AI-powered learning assistant named Genie.
- Integrate a Google Gemini model/API into the application.
- Create a simple interface for submitting learning questions.
- Generate useful educational responses for common study needs.
- Prepare the project for testing, documentation, and final demonstration.

Aspect	Details
Purpose	Planning tasks, resources, schedule, and deliverables
Project	Genie: Google Gemini Powered Learning Assistant
Technology	Python + Google Gemini integration
Target Users	Students / learners

2. Task Breakdown

Genie – Project Planning Phase

- Phase 1: finalize the problem statement and feature list.
- Phase 2: identify technical and user requirements.
- Phase 3: design the system architecture and interface.
- Phase 4: set up the Python development environment and dependencies.
- Phase 5: implement Gemini integration and application features.
- Phase 6: test the application and correct identified issues.
- Phase 7: prepare documentation and screenshots.
- Phase 8: demonstrate the final working project.

Key Note: The exact implementation can be adjusted based on the final project code and available Gemini API configuration.

3. Resources, Risks & Deliverables

Genie – Project Planning Phase

- Resources: computer, Python environment, code editor, internet connection, and Gemini API access.
- Key risks: API configuration errors, invalid credentials, connectivity problems, unexpected AI responses, and software dependency issues.
- Risk handling: validate inputs, protect credentials, test API communication separately, and maintain clear error messages.
- Deliverables: source code, working application, project documentation, testing evidence, and final demonstration.

Phase Output: A clear, reviewable result that can be carried forward to the next project phase.